SUN VALLEY

PROJECT NAME: Roadrunner School Renovations

PROJECT #:
ESTIMATE: 2

DATE: 11/11/2020
LOCATION: Phoenix, AZ

ARCHITECT: SPS+

\ B ILDERS LLC PROCUREMENT: CMAR
v "ROC 293232 B-1 pioTYPE: OPEN BOOK
DURATION(mnths): 9
WARRANTY(yrs): 2
Offsites and Adjacent
SHEET # DESCRIPTION SUB-CONTRACTOR BASE PRICE
Ways Break Out
SITEWORK (ROUGH) $799,521 =
1 Demolition $248,035
2 Survey and Layout $25,250
3 Earthwork and Paving $143,996
4 Site Utilities and Storm Water Systems $327,038
7 Soil Treatment $2,947
8 Material Testing $30,255
9 Relocate Exterior Roadrunner Sign $22,000
SITEWORK (FINISH) $447,102 [ so|
14 Site Signage and Striping $3,149
15 Landscaping and Irrigation $217,500
18 Ornamental Fencing $57,088
20 Site Bollards
21 Site Concrete $129,365
22 Playground Equipment and Safe Fall Surfacing $40,000
23 Site Shade Canopies
—r—
25 Building Concrete $237,656
27 Structural Steel Package $510,900
28 Miscellaneous Metals $8,800
29 Repair East Wall at Building B $20,000
32 Masonry Package- Structural $494,635
33 Interior Rough Carpentry $3,800
SO
38 Building Insulation $14,745
39 Glass and Glazing $69,374
42 Roofing Systems $441,150
43 Roof Backing $40,000
a4 BR Film at Lobby $17,050
45 Roofing Vapor Barrier $1,200
——
52 Millwork $74,966
53 Doors- Frames and Hardware $207,278
55 Window Coverings
58 Metal Studs and Drywall Package $389,181
59 Floor and Wall Tile Package $48,354
60 Acoustical Ceiling Package $41,761
62 Flooring Package $120,064
63 Acoustical Panels $16,230
65 Painting - High Performance Coatings $222,855
66 Caulking and Sealants $28,140
——
70 Building Signage Package $14,982
71 Toilet Partitions and Accessories $43,049
72 Wall Protection and Corner Guards $2,800
73 Fire Extinguishers and Cabinets
74 Flagpole $7,825
75 Markerboards and Tach boards
——
86 Fire Protection $107,400
87 Plumbing $467,600
88 Mechanical Package $423,697
89 Electrical Systems $1,146,400
90 Fire Alarm Systems $135,400
91 Structured Cabling Systems $85,804
92 Security-Access Control Systems $138,597
93 Audio Visual Systems Intercom and Clock System $68,800
94 EMCS / HVAC Control System $193,600
95 Final Clean $22,300
1 Demolition $4,000 $4,000
2 Survey and Layout $1,833 $1,833
3 Earthwork and Paving $157,678 $157,678
4 Site Utilities $52,539 $52,539
5 Site Signage and Striping $4,500 $4,500
6 Site Concrete $46,450 $46,450
7 A/W GENERAL CONDITIONS $25,000 $25,000
1 Owner Contingency Owner $206,651
2 Plan Review Allowance Owner $194,007
SUB TOTAL $8,464,494 $292,000
RATE INSURANCE, BONDS, WARRANTY, AND BUILDERS RISK BASED ON SUB TOTAL SUB TOTAL
REQUIRED INSURANCE (GENERAL LIABILITY - WORKMANS COMP) $10,049,721 $220,089 $7,652
REQUIRED WARRANTY $10,049,721 $200,994 $6,988
REQUIRED PAYMENT AND PERFORMANCE BOND $10,049,721 $147,894 $7,369
REQUIRED BUILDER'S RISK INSURANCE $10,049,721 $5,653 $250
BASE BID, INSURANCE, BONDS, WARRANTY, AND BUILDERS RISK SUB TOTAL $9,039,124 $314,258
RATE SALES TAX BASED ON SUB TOTAL SUB TOTAL
Phoenix SALES TAX RATE $10,049,721 $532,038 $18,497
65.00% SALES TAX MULTIPLIER (Included in Sales TaxRate) | = -==memeeeeeeeeeeeem | eeeeeeeeeeeeeeee | | e
BASE BID, INSURANCE, BONDS, AND BUILDERS RISK SUB TOTAL WITH SALES TAX || $9,571,163 332,755
INCLUDED
RATE CONTRACTOR'S FEE BASED ON SUB TOTAL SUB TOTAL
5.00% CONSTRUCTION FEE $9,571,163 $478,558 $16,638
BASE BID, INSURANCE, BONDS, BUILDERS RISK WITH SALES TAX AND
CONSTRUCTION FEE $10,049,721 $349,393
Estimate Amount Offsites and Adjacent
Ways Break Out
Estimate Total $10,049,721 $349,393




